
STATE - EPA MEETING 
Harco Site, 44 Old Mill Road, Wilton, CT 

AGENDA 

Tuesday - June 16, 1992 @ 10:00 a.m.,State Office, 5th floor, 18-

20 Trinity Street, Hartford, CT. 

OBJECTIVES: How to effectively spend the limited EPA 
allocated Removal Budget of $480,000 at the Harco site. 

BACKGROUND: 
• Administrative Record 
a. Action Memorandum 

• Extent of Contamination Study-March 1992 

REMOVAL OPTION 
• ERT/REAC Treatability Study-March 22, 1992 
a. Environmental impact 
b. Cleanup option levels 
c. Cleanup levels (EPA OSWER Directive) 

ISSUES 
• Limited EPA $$$ for project 
• wetlands 
a. High water table 
b. emergency water discharge requirements 
c. restoration 

• Limited roadway access 

STATE of CONNECTICUT ROLE 

ARAR's 

GILBERT and BENNETT FACILITY 
• PRP Notice for the Harco site 
• RCRA Action at the Gilbert & Bennett facility 

a. Cleanup/closure 

• 

• 



BACKGROUND: 800 cubic yard of sludge and slag was deposited 

at the site. It was compounded by the onsite solidification 

and burial with on site materials to an estimated volume of 

3200 cubic yards. 

PROBLEMS: A high water table exist due to a perched 

collection system. The proximity to nearby wetlands and the 

requirement during excavation to pump, treat and discharge 

involve local wetlands regulations. Due to the water 

problems on site, any excavation should be performed during 

the dry season of July, August or September. Another 

problem is the limited access and roadway system up to the 

site due to the heavy bedrock formation of the area. 
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